

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030048-5

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

25X1

TO:

DATE

7 May 1970

INSPECTION REPORT NO. (If final, so state)

13

ESTIMATED COMPLETION DATE

8 March 1971

25X1A

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 84%

PER CENT OF FUNDS EXPENDED - 82%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE



YES

FPI



NO



COST



AWARD
FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

2. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

Declass Review by NIMA/DOD



CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

29 April 1970

25X1A

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030048-5

12-67 1897

USE
PREVIOUS
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030048-5

☐ UNCLASSIFIED

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

25X1A

1. The technical monitor visited [] from 27 to 29 April 1970. During this visit, a new program schedule was agreed upon [] will follow up with paper work to the contracts officer requesting a change in contract completion date. Under the new schedule

25X1A

25X1A

25X1A

a. The optical tests were completed [] on 4 May.

b. The optics will be air freighted [] on 19 May.

c. Acceptance tests on the correlation system will take place from 4-15 May []

d. The High Precision Stereo Comparator will be assembled, checked out and ready for preacceptance tests [] on 26 August.

25X1A

e. The instrument will arrive [] on 30 September.

25X1A

f. The instrument will be installed and ready for acceptance tests on 25 November.

25X1A

g. [] expects to leave [] by 8 December.

25X1A

h. The contract completion date will be 8 March 1971

2. The stage controls were tested at the [] plant and both the joystick and track balls appear to function properly.

25X1A

3. Total authorized funds:

25X1A

ILLEGIB

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030048-5

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET